
Georgia Date:

User: krender Department of Transportation Page 1 of 3

Pay Period: 04/09/2014

to 04/24/2014

Rpt-ID: RCPESPRJ

Contract ID: B14602-13-000-1

Estimate Summary By Project

Estimate Number: 0003

05/09/2014

Contract Location: Time Allowed:

SR 120 ALT AT SOPE CREEK TRIBUTARY

 

Contractor:

SUNBELT STRUCTURES, INC. Date Let:

P. O. BOX 327 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

TUCKER GA 30085-0327 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

WESTERN SURETY COMPANY

09/20/2013

10/04/2013

10/29/2013

11/05/2013

02/03/2014

03/14/2014

00/00/0000

116 Days

02/28/2014Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 7    Area: 02   

Elapsed Calender Days:

Percent Time: 112.07

130 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$169,874.00

$169,874.00

$4,645.00

99.99%

Counties:

Cobb

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

M004568      $169,874.00 $169,874.00 $4,645.00 97.27% $21,998.50

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 3

Pay Period: 04/09/2014

to 04/24/2014

Rpt-ID: RCPESPRJ

Contract ID: B14602-13-000-1

Estimate Summary By Project

Estimate Number: 0003

05/09/2014

Project Number: M004568      SR 120 - CULVERT REHAB

 

M004568                       Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $135,879.20 $117,205.20 $18,674.00

Non-Participating $33,969.80 $29,301.30 $4,668.50

Total Earnings $169,849.00 $146,506.50 $23,342.50

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $169,849.00 $146,506.50 $23,342.50

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent ($4,620.00)

Total: $165,229.00 $143,230.50

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $21,998.50

($1,344.00)($3,276.00)



Georgia Date:

User: krender Department of Transportation Page 3 of 3

Pay Period: 04/09/2014

to 04/24/2014

Rpt-ID: RCPESPRJ

Contract ID: B14602-13-000-1

Estimate Summary By Project

Estimate Number: 0003

05/09/2014

Project Number M004568      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 TRAFFIC CONTROL

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .892

 35000.000 .108

M004568

 

1.000 $3,780.00 $35,000.00

Category Amount: $3,780.00 $35,000.00

Category Number: 0020 ROADWAY

0015 210-0100     GRADING COMPLETE - LS  1.000 .750

 78250.000 .250

M004568

 

1.000 $19,562.50 $78,250.00

Category Amount: $19,562.50 $78,250.00

Category Number: 0030 BRIDGE CULVERT

0070 603-2024     STN DUMPED RIP RAP, TP 1, 24 IN SY  40.000 70.000

 75.000 .000

 

 

70.000 $.00 $5,250.00

0075 603-7000     PLASTIC FILTER FABRIC SY  40.000 70.000

 7.500 .000

 

 

70.000 $.00 $525.00

Category Amount: $0.00 $5,775.00

Project Total Amount: $23,342.50 $169,849.00


